



ENGINEERS

SURVEYORS

PLANNERS

January 17, 2011

M&C 13/2010/006

Mr. Randy Beeman  
Town Manager  
Town of Hope Mills  
5770 Rockfish Road  
Hope Mills, North Carolina 28438

**RE: Status Update Week ending January 16, 2011**

Dear Mr. Beeman:

As requested, the following is a status update for the week ending January 16, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Continued Phase II Stabilization Activities. Highlighted work includes:
  - Initiated the closure of Entry Point Number 1, including the placement of fill, as shown on detail 6 / ST-2 "Fill at Prong 1 West Entry" of the approved plans.
  - Initiated the closure of Entry Point Number 2, by installing a portion of the timber lagging, as shown on detail 7 / ST-2 "Fill in Prong 1-2 Opening" of the approved plans.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

[www.mckimcreed.com](http://www.mckimcreed.com)

Mr. Randy Beeman  
January 17, 2011  
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith". The signature is fluid and cursive, with the first name "James" being the most prominent.

McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP  
Senior Vice President

Cc: Al Tice, PE, MACTEC  
Jeff Mann, PE, MACTEC  
John Stevenson, PE, Morrison Engineers  
Bill Crowder, Crowder Construction  
Lynn Hansen, Crowder Construction  
Ken Tysinger, Crowder Construction  
Mike Creed, PE, McKim & Creed  
file