



ENGINEERS

SURVEYORS

PLANNERS

June 20, 2011

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending June 19, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending June 19, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Received comments from the Town related to the previously submitted "draft" Emergency Action Plan (EAP) for the Hope Mills Dam. Working to incorporate comments and issue "Revision No. 1" to the Record Holders.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman

June 20, 2011

Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith". The signature is fluid and cursive, with the first name "James" being the most prominent.

McKIM & CREED, INC.

James Mark Smith, PE, LEED AP

Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Lynn Hansen, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file