

ENGINEERS

SURVEYORS

PLANNERS

August 22, 2011

M&C 13/2010/006

Mr. Randy Beeman Town Manager Town of Hope Mills 5770 Rockfish Road Hope Mills, North Carolina 28438

RE:

Status Update Week ending August 21, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending August 21, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

- 1. Held Team conference calls and meetings.
- 2. Attended a meeting with the Town of Hope Mills staff and their consultants in Raleigh to present an updated concept plan to the North Carolina Department of Environment and Natural Resources, Division of Land Resources, for consideration as a restoration option for the dam and lake.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman August 22, 2011 Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

McKIM & CREED, INC.

James Mark Smith, PE, LEED AP Senior Vice President

Cc:

Al Tice, PE, MACTEC Jeff Mann, PE, MACTEC

John Stevenson, PE, Morrison Engineers Bill Crowder, Crowder Construction Lynn Hansen, Crowder Construction Ken Tysinger, Crowder Construction Mike Creed, PE, McKim & Creed

file