



ENGINEERS

SURVEYORS

PLANNERS

August 29, 2011

M&C 13/2010/006

Mr. Randy Beeman  
Town Manager  
Town of Hope Mills  
5770 Rockfish Road  
Hope Mills, North Carolina 28438

**RE: Status Update Week ending August 28, 2011**

Dear Mr. Beeman:

As requested, the following is a status update for the week ending August 28, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Finalized the quarterly field survey information relative to the previously established "Target Survey Location Monitoring Points" based on the fieldwork performed on August 17<sup>th</sup>, 2011.
2. Performed a site visit to continue observations of existing conditions, as well as observations of the effectiveness of the work performed as part of the Phase I & Phase II Stabilization Activities.
3. Preparing a "Report of Quarterly Conditions Review" based on the above referenced site visit of August 23<sup>rd</sup>, 2011.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

[www.mckimcreed.com](http://www.mckimcreed.com)

Mr. Randy Beeman  
August 29, 2011  
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,



McKIM & CREED, INC.

James Mark Smith, PE, LEED AP  
Senior Vice President

Cc: Al Tice, PE, MACTEC  
Jeff Mann, PE, MACTEC  
John Stevenson, PE, Morrison Engineers  
Bill Crowder, Crowder Construction  
Lynn Hansen, Crowder Construction  
Ken Tysinger, Crowder Construction  
Mike Creed, PE, McKim & Creed  
file