



ENGINEERS

SURVEYORS

PLANNERS

September 6, 2011

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending September 4, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending September 4, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Performed a site visit to continue observations of existing conditions, as well as observations of the effectiveness of the work performed as part of the Phase I & Phase II Stabilization Activities.
2. Preparing a "Report of Quarterly Conditions Review" based on the site visit of August 23rd, 2011.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman
September 6, 2011
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith".

McKIM & CREED, INC.

James Mark Smith, PE, LEED AP
Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Lynn Hansen, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file