



ENGINEERS

SURVEYORS

PLANNERS

June 6, 2011

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending June 5, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending June 5, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Issued a "Report of Quarterly Conditions Review" based on the site visit of May 18th, 2011.
2. Issued a draft copy of the updated Hope Mills Dam "Emergency Action Plan (EAP)," Revision No. 01 to the Town for their review and comments.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman
June 6, 2011
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith".

McKIM & CREED, INC.

James Mark Smith, PE, LEED AP
Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Lynn Hansen, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file