

September 13, 2010

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending September 12, 2010

Dear Mr. Beeman:

As requested, the following is a status update for the week ending September 12, 2010 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Performed a site visit to gather field measurements to be utilized in the preparation of the Phase II Emergency Response / Stabilization Plans.
2. Preparing documents for Phase II Emergency Response / Stabilization Plan package submittals to the Town of Hope Mills to review, approve and ultimately submit to the following agencies:
 - North Carolina Department of Environment and Natural Resources (NCDENR), Division of Land Resources, Land Quality Sections listed below:
 - Dam Safety
 - Erosion and Sediment Control
 - US Army Corps of Engineers (USACE)

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031


www.mckimcreed.com

Mr. Randy Beeman
September 13, 2010
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

McKIM & CREED, P.A.



James Mark Smith, PE, LEED AP
Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file