



ENGINEERS

SURVEYORS

PLANNERS

January 3, 2011

M&C 13/2010/006

Mr. Randy Beeman  
Town Manager  
Town of Hope Mills  
5770 Rockfish Road  
Hope Mills, North Carolina 28438

**RE: Status Update Week ending January 2, 2011**

Dear Mr. Beeman:

As requested, the following is a status update for the week ending January 2, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Due to weather conditions and the observance of the holiday season, no work was performed last week. Work has been scheduled to resume on Monday, January 3<sup>rd</sup>, 2011.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8031


Fax 919.233.8031

[www.mckimcreed.com](http://www.mckimcreed.com)

Mr. Randy Beeman  
January 3, 2011  
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith". The signature is fluid and cursive, with the first name "James" being the most prominent.

McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP  
Senior Vice President

Cc: Al Tice, PE, MACTEC  
Jeff Mann, PE, MACTEC  
John Stevenson, PE, Morrison Engineers  
Bill Crowder, Crowder Construction  
Lynn Hansen, Crowder Construction  
Ken Tysinger, Crowder Construction  
Mike Creed, PE, McKim & Creed  
file