



ENGINEERS

SURVEYORS

PLANNERS

February 7, 2011

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending February 6, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending February 6, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Continued Phase II Stabilization Activities. Highlighted work includes:
 - Completed As-Built survey of Phase II Stabilization Activities to be utilized in the preparation of the Completion Report.
 - Continued efforts associated with the preparation of the Phase II Stabilization Completion Report.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman

February 7, 2011

Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

A handwritten signature in black ink, appearing to read "James Mark Smith". The signature is fluid and cursive, with the first name "James" being the most prominent.

McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP

Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Lynn Hansen, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file