

September 27, 2010

M&amp;C 13/2010/006

Mr. Randy Beeman  
Town Manager  
Town of Hope Mills  
5770 Rockfish Road  
Hope Mills, North Carolina 28438

**RE: Status Update Week ending September 26, 2010**

Dear Mr. Beeman:

As requested, the following is a status update for the week ending September 26, 2010 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Met on-site with Century Link to discuss the proposed Phase II Stabilization work in reference to their utilities currently located within the lakebed.
2. Submitted the document to the Town entitled "Results of Spillway Slab Exploratory Probes, Area of Proposed Controlled Opening, Hope Mills Dam" dated September 20, 2010 for review and transmittal to the North Carolina Department of Environment and Natural Resources, Division of Land Resources, Dam Safety Group.
3. Submitted the document to the Town entitled "Design Package, Phase II Stabilization Activities, Hope Mills Dam" dated September 22, 2010 which details the proposed Phase II Stabilization Activities.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

[www.mckimcreed.com](http://www.mckimcreed.com)

Mr. Randy Beeman  
September 27, 2010  
Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

**McKIM & CREED, P.A.**



James Mark Smith, PE, LEED AP  
Senior Vice President

Cc: Al Tice, PE, MACTEC  
Jeff Mann, PE, MACTEC  
John Stevenson, PE, Morrison Engineers  
Bill Crowder, Crowder Construction  
Lynn Hansen, Crowder Construction  
Ken Tysinger, Crowder Construction  
Mike Creed, PE, McKim & Creed  
file