

SURVEYORS

PLANNERS

November 15, 2010

M&C 13/2010/006

Mr. Randy Beeman Town Manager Town of Hope Mills 5770 Rockfish Road Hope Mills, North Carolina 28438

RE: Status Update Week ending November 14, 2010

Dear Mr. Beeman:

As requested, the following is a status update for the week ending November 14, 2010 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

 Received a copy of the letter dated November 10, 2010 from the North Carolina Department of Environment and Natural Resources (NCDENR), Division of Land Resources (DLR), Land Quality Section entitled "Letter of Approval with Modifications" addressed to the Town of Hope Mills. The letter was issued in response to the submittal for a modification to the previously approved erosion and sedimentation control plan for the subject project. The plans were modified to incorporate the activities associated with the Phase II Stabilization Work.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

- 2. Performed a site visit to continue observations of existing conditions, as well as observations of the effectiveness of the work performed as part of the Emergency Response / Stabilization Plan.
- 3. Finalized mobilization schedule and preconstruction conference for Phase II Stabilization Activities to commence the week of November 15th, 2010.

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP Senior Vice President

Cc: Al Tice, PE, MACTEC

Jeff Mann, PE, MACTEC

John Stevenson, PE, Morrison Engineers Bill Crowder, Crowder Construction Lynn Hansen, Crowder Construction Ken Tysinger, Crowder Construction Mike Creed, PE, McKim & Creed

file

