

November 22, 2010

M&C 13/2010/006

Mr. Randy Beeman
Town Manager
Town of Hope Mills
5770 Rockfish Road
Hope Mills, North Carolina 28438

RE: Status Update Week ending November 21, 2010

Dear Mr. Beeman:

As requested, the following is a status update for the week ending November 21, 2010 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Attended a meeting with the designated Town of Hope Mills Representatives to discuss and review the proposed safety plan related to the proposed Phase II Stabilization Work Activities, specifically the investigation work to be performed beneath the prongs / slab.
2. Conducted a Pre-Construction conference for the Phase II Stabilization Activities. Items of discussion included permit / approval status, overview of the scope of work, overall project schedule, safety, and general project administrative requirements.
3. Received an executed copy of the US Army Corps of Engineers Nationwide Permit Number 3 and Nationwide Permit Number 33.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman
November 22, 2010
Page 2 of 2

4. Began Phase II Stabilization Construction Activities. Highlighted work activities include the (1) installation of the sedimentation and erosion control devices, (2) controlled removal of a portion of the labyrinth wall (west side of Prong 3), and (3) installation of a portion of the temporary access roadway into the lakebed.

Should you have any questions or comments, please feel free to contact my office.

Sincerely,



McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP
Senior Vice President

Cc: Al Tice, PE, MACTEC
Jeff Mann, PE, MACTEC
John Stevenson, PE, Morrison Engineers
Bill Crowder, Crowder Construction
Lynn Hansen, Crowder Construction
Ken Tysinger, Crowder Construction
Mike Creed, PE, McKim & Creed
file