

ENGINEERS

SURVEYORS

PLANNERS

April 11, 2011

M&C 13/2010/006

Mr. Randy Beeman Town Manager Town of Hope Mills 5770 Rockfish Road Hope Mills, North Carolina 28438

RE:

Status Update Week ending April 10, 2011

Dear Mr. Beeman:

As requested, the following is a status update for the week ending April 10, 2011 for the activities relative to the work performed by McKim & Creed, P.A., MACTEC Engineering & Consulting, Inc. (MACTEC), Morrison Engineers, PLLC (Morrison), and Crowder Construction Company (Crowder). This update is not intended to be all inclusive, but a brief summary of the major activities and milestones.

1. Continued the work associated with preparing a design concept for the Town to consider as a restoration option for the dam and lake.

Venture IV Building

1730 Varsity Drive

Raleigh, NC 27606

919.233.8091

Fax 919.233.8031

www.mckimcreed.com

Mr. Randy Beeman April 11, 2011 Page 2 of 2

Should you have any questions or comments, please feel free to contact my office.

Sincerely,

McKIM & CREED, P.A.

James Mark Smith, PE, LEED AP Senior Vice President

Cc:

Al Tice, PE, MACTEC Jeff Mann, PE, MACTEC

John Stevenson, PE, Morrison Engineers Bill Crowder, Crowder Construction Lynn Hansen, Crowder Construction Ken Tysinger, Crowder Construction Mike Creed, PE, McKim & Creed

file